

	October				November				December				
	Schematic Design Phase												
Kick-off meeting	4-Oct												
Data Collection													
GSOC Request	9-Oct												
Traffic Evaluation						6-Nov							
PAT meeting #1			25-Oct										
PAT meeting #2						8-Nov							
Neighborhood Meeting #1							16-Nov						
RCWD meeting							17-Nov						
Develop options													
PAT meeting #3								22-Nov					
Refine options													
Submit Summary Memo									27-Nov				
PAT meeting #4										6-Dec			
Neighborhood Meeting #2										7-Dec			
Define Preferred Alternative										8-Dec			
	Preliminary Design Development												
Prepare DD Docs													
QA/QC													
Submit Draft DD Docs											22-Dec		
County Review													
Submit Final DD Docs												29-Dec	
Neighborhood Meeting #3 - TBD													